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EXECUTIVE SUMMARY 
This Alexandria City Public Schools (ACPS) FY 2020 Third Quarter Report is intended to provide the 
Alexandria City School Board with an overview of Capital Improvement Program (CIP) projects overseen 
by the Educational Facilities Office. While the annual budget process continues to be the primary 
mechanism for defining, prioritizing, and funding projects, the information provided in this status report 
supplements the FY 2020-29 approved CIP budget by tracking the funding and schedules of all major 
projects in process.  This report will illustrate the execution and progress of CIP projects through the end 
of the third quarter of 2020.  Report sections include:    

● A FY 2020 Third Quarter Report Highlights section with a snapshot of major projects. 
● A roll up Financial Summary and Table explaining the overall budget status by school/site 

● Detailed status narratives of major ACPS CIP projects in process accompanied by financial tables 

(Section I) 

● Detailed status narratives of major Large ACPS CIP projects accompanied by financial tables 

(Section II) 

The current budget, including carryover and transfer funding, is $44,330,779.  In addition, $19,415,072 
of the full $36,829,355 approved CIP funding was allocated.  $524,801 of City Reserve funding is also 
being counted within this fiscal year budget subtotaling $81,684,935.  $4,272,440 is also approved, but 
has yet to be allocated for various 2020 projects and is therefore not included in the budget total. 
$15,387,494 is also unallocated for the new high school project. An allocation of $2,751,095 of the $5.1 
million new high school funding is included in this total.  $30,000,000 is allocated specifically for land 
acquisition and held in reserve bond capacity by the city until the land is identified. This remains outside 
of the budget total.  Less expenditures through Q3 2020 of $28,469,117, the remaining projected year-
end balance at the end of Q3 2020 is $36,306,979 as illustrated in the table below:   

 

Roll Over Funding From Previous Fiscal Years/Transfers $44,330,779  

Approved FY 2020 CIP Funding                                                             $36,829,355  

Forward Funding (City Reserve) $524,801  

SUBTOTAL $81,684,935  

Less (Unallocated/City Appropriated Funding - Various 2020 Projects) ($4,272,440) 

Less (Unallocated/City Appropriated Funding - New High School) ($15,387,494) 

Plus (New High School Allocation up to Total $5.1M Budget) $2,751,095  

TOTAL AVAILABLE FY 2020 BUDGET $64,776,096  

Less (Expenditures and Commitments through 3.30.20) ($28,469,117) 

TOTAL REMAINING PROJECTED YEAR-END BALANCE $36,306,980  
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Project Status: 

This report will also categorize projects by means of the five project status categories used by the City of 

Alexandria.  As of March 31, 2020, there were 44 active ACPS CIP projects to report.  Previous quarterly 

reports defined active projects as projects with any funding attached that was planned for but not 

ordered.  Beginning in Q3, active projects are defined as open tasks with current contracts, purchase 

orders and active physical work.  The following table summarizes the new status of ACPS CIP projects at 

the end of the third quarter of FY 2020.  Definitions of each category are provided below:  

 

  

 

 

 

 

 

Initiation: Work related to the primary scope of work in the project has not started. This could be as a 
result of project procurement, consultant selection, work prioritized by season, and scope of work 
definition.  For example, a project would be designated with the “Initiation” status if seasonal schedules 
or coordination with other entities, funding sources or grants that result in specific start dates in later 
quarters, or other projects have been given a higher priority. 

Planning/Design: Planning and design work for the project has started. This could include reviewing and 
editing the project scope, conducting feasibility studies, permitting, interdepartmental or interagency 
coordination, acquiring land for a construction project, etc. The project could still be in this phase during 
the project solicitation process. 

Implementation: Work towards completing the primary scope of work has started. Construction has 
begun, equipment has been received and is being installed, a master plan is being updated, etc. Work 
has started on implementing what ACPS staff communicated to the School Board regarding the primary 
scope of work at the time funding was approved. 

Pending Close-Out: The defined/primary scope of work has been completed. Staff is reviewing punch list 
items, ensuring invoices have been paid and grant reimbursements have been submitted and received, 
etc. There should be no more work on the project except in cases where additional items surface during 
final project review (punch-list items) that are related to the initial scope of work. 

Close-Out: The final invoices have been paid and/or are in the process of being paid, reimbursements 
will be sought (if applicable), and work is considered complete. The project will be removed from the 
subsequent Quarterly Status Report as applicable.  Any remaining balances will be assumed to be 
available to fund future capital improvements and prioritized as part of the annual CIP budget 
development process. 

Q3 Project Status Number of Projects 

Initiation 11 

Planning/Design 10 

Implementation 20 

Pending Close-Out 1 

Close-Out 2 

Grand Total 44 



ACPS EDUCATIONAL FACILITIES DEPARTMENT 
CAPITAL IMPROVEMENT PROGRAM (CIP) 
PROJECT STATUS REPORT 
FY 2020 – QUARTER 3 
 

 

HIGHLIGHTS (FY 2020 Q3):      

                  

                 

           

 
 
 

 

 

 

 

  

26%

16%

58%

TOTAL Q1 FY 2019 
EXPENDITURES/COMMITMENTS

$58,294,508

Paid Invoices
Outstanding Invoices
Open Purchase Orders

31%

50%

19%

TOTAL Q1 FY 2020 
EXPENDITURES/COMMITMENTS

$13,539,190

Paid Invoices
Outstanding Invoices
Open Purchase Orders

51%

17%

32%

TOTAL Q2 FY 2019 
EXPENDITURES/COMMITMENTS

$56,680,364

Paid Invoices
Outstanding Invoices
Open Purchase Orders 66%3%

31%

TOTAL Q2 FY 2020
EXPENDITURES/COMMITMENTS

$25,205,259

Paid Invoices
Outstanding Invoices
Open Purchase Orders

66%

2%

32%

TOTAL Q3 FY 2019 
EXPENDITURES/COMMITMENTS

$59,746,124

Paid Invoices
Outstanding Invoices
Open Purchase Orders 67%8%

25%

TOTAL Q3 FY 2020 
EXPENDITURES/COMMITMENTS

$28,469,117

Paid Invoices

Outstanding Invoices

Open Purchase Orders

78%

2% 20%

TOTAL Q4 FY 2019 
EXPENDITURES/COMMITMENTS

$64,331,689

Paid Invoices
Outstanding Invoices
Open Purchase Orders

• Financial Highlights: As Open Purchase Orders are converted to paid work during the fiscal year, we 
recognize fluctuations or surges in project completion and activity.  The Third Quarter of FY 2020 
shows a slight increase in the conversion from purchase orders (committed work) to Paid Invoices 
(completed work).   
Q3 of FY 2020 shows a leveling off in work as the quarter ended with 25% of the expenditures in 
Open Purchase Orders and 67% of the expenditures representing Paid Invoices. 8% of the 
expenditures are Outstanding Invoices as compared to Q2 where 3% of expenditures were 
outstanding invoices.  This increase is due to the transition from manual to system-based 
monitoring, including the effort to utilize City Munis for our database needs.   

• Non-Capacity Projects: There are currently 41 projects in the phase of Initiation, Planning and 
Design, or Implementation.  Three projects are in the phase of Pending Close-Out or Close Out. 

• Capacity Projects: For the High School Project, progress included the hosting of a research panel, 
continued educational design work, and work on the Stantec report.  Anticipated progress includes 
finalizing the Stantec report and issuance of A&E RFP.  
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 FINANCIAL SUMMARY  
Schools/Sites with the “Top Five” CIP Expenditures and Commitments during Q3 FY 2020: 

                                                                                                                                                                                                                                                                                                                                               
▪ Mount Vernon Purchase Orders totaling $1.36M 

▪ ACPS System Wide Invoices totaling $1.32M   

▪ Ferdinand T. Day (West End) Purchase Orders $1.24M  

▪ Janney’s Lane Acquisition Purchase Orders totaling $997K  

▪ ACPS System Wide Purchase Orders totaling $970K   

 

The total approximate CIP Budget Balance to Year End at the end of Q3 FY 2020 = $ 36,306,980 
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•$5.7M of the remaining $36.3M is dedicated to ACPS System-Wide projects at various sites.  This includes CIP      

    Project Planning funding for various school locations.   

•$5.4M of the remaining $36.3M is dedicated to Ferdinand T. Day 5th and 6th Floor and Phase II. 

•$5.8M of the remaining $36.3M is primarily dedicated to the stadium project at T.C. Williams: King Street.   

•$3.6M of the remaining $36.3M is dedicated to planning and programming services for the New High School.  
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TABLE 1: CIP FINANCIAL SUMMARY TABLE (STATUS THROUGH MARCH 31, 2020)  

ACCOUNT

Total Budget  

LESS  

Total YTD Expenditures 

ACCOUNT

ACPS Project Title

 BUDGET

Estimated Ending 

Budget Balances 

as of 06/30/19 

 BUDGET

FY 2020 

Approved 

Budget 

Allocation  

 BUDGET

Changes & 

Transfers to 

Budget 

 BUDGET

Total 

Available 

Budget after 

Transfers 

 EXPENDITURES

Through 

3/30/20 

 EXPENDITURES

   Outstanding 

Invoices 

 EXPENDITURES

Open Purchase 

Orders 

 EXPENDITURES

Total YTD 

Expenditures and 

Commitments 

 BALANCE

 Remaining to Year-End 

ACPS SYSTEM-WIDE 11,622,673 2,194,124 (1,085) 13,815,712 5,783,956 1,324,244 970,481 8,078,681 5,737,031

SCHOOL BUSES AND VEHICLES 699,107 2,500,000 0 3,199,107 2,051,595 17,738 540,895 2,610,228 588,879

TRANSPORTATION FACILITY 1 0 0 1 0 0 0 0 1

ROWING FACILITY 93,930 168,391 0 262,321 87,753 1,216 62,183 151,152 111,169

CENTRAL PRESCHOOL 492,383 0 0 492,383 428,151 4,723 0 432,874 59,510

CHARLES BARRETT 141,220 60,000 20,000 221,220 215,900 0 0 215,900 5,320

CORA KELLY 978,159 475,515 8,800 1,462,474 566,924 81,675 0 648,599 813,875

DOUGLAS MACARTHUR 35,566 0 0 35,566 0 0 0 0 35,566

FRANCIS C. HAMMOND 722,985 1,064,021 (923,875) 863,131 337,684 141,456 0 479,139 383,992

GEORGE MASON 155,870 0 20,000 175,870 121,411 0 0 121,411 54,459

GEORGE WASHINGTON 911,295 802,403 140,832 1,854,530 592,623 83,311 0 675,934 1,178,597

JAMES K. POLK 339,702 0 (140,832) 198,870 22,766 70,095 0 92,861 106,009

JEFFERSON-HOUSTON 109,881 1,000,000 2,035,875 3,145,756 1,040,706 420,363 646,118 2,107,186 1,038,570

JOHN ADAMS 1,580,899 709,004 (115,000) 2,174,903 1,116,326 41,781 0 1,158,108 1,016,795

LYLES CROUCH 2,033,575 177,760 (29,715) 2,181,620 71,977 2,170 0 74,147 2,107,473

MATTHEW MAURY 2,098,043 162,571 (1,055,000) 1,205,614 302,343 7,241 65,627 375,211 830,403

MOUNT VERNON 1,490,434 1,648,314 1,050,246 4,188,994 856,463 121,434 1,361,518 2,339,416 1,849,578

NEW HIGH SCHOOL 5,150,000 0 0 5,150,000 787,409 68,117 638,320 1,493,846 3,656,154

PATRICK HENRY 6,735,441 0 0 6,735,441 3,460,564 1,721 0 3,462,285 3,273,156

SAMUEL TUCKER 233,971 79,468 0 313,439 0 0 0 0 313,439

TC WILLIAMS: KING STREET 4,957,265 1,225,671 0 6,182,936 120,759 2,550 166,501 289,810 5,893,126

TC WILLIAMS: MINNIE HOWARD 106,619 300,000 0 406,619 0 0 0 0 406,619

TECHNOLOGY MODERNIZATION 0 175,000 0 175,000 0 0 166,750 166,750 8,250

JANNEY'S LANE ACQUISITION 0 1,015,000 0 1,015,000 750 0 997,040 997,790 17,210

CURRICULUM & INSTRUCTION MATERIALS 0 708,750 0 708,750 706,489 0 1,925 708,414 336

FERDINAND T. DAY (WEST END) 3,264,554 3,654,080 0 6,918,634 278,531 0 1,244,957 1,523,488 5,395,146

WILLIAM RAMSAY 377,206 1,295,000 20,000 1,692,206 50,802 0 215,087 265,889 1,426,317

GRAND TOTALS 44,330,779 19,415,072 1,030,246 64,776,097 19,001,880 2,389,835 7,077,402 28,469,117 36,306,980
* The total CIP Funding Request FY 2020 = $36,829,355.  $15,387,494 for the New High School, $4,272,440 for various projects, and $30M for Land Acquisition reserve funds are not reflected in the chart as these totals have

not yet been allocated. 

BUDGET YTD EXPENDITURES AND COMMITMENTS

(Projected) 
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SECTION I – DETAILED CIP PROJECT STATUS UPDATES 
The following section provides a detailed status narrative for each project at each school or 
site.  The narrative will outline project status, description, and progress for this fiscal year 
through Q3; and the anticipated project progress through Q4 of FY 2020.  Each section will be 
supplemented by detailed financial tables that highlight budget, expenditures, and remaining 
account funding for each ACPS CIP project in process during the fiscal year.  
 

CORA KELLY ELEMENTARY SCHOOL  
CK – Kitchen Renovation/ Servery Upgrades 

Status: Implementation 

Description: This project includes kitchen upgrades, as well as reconfiguration of the servery 

area. The upgraded design addresses the need for a defined servery area that facilitates faster 

and efficient queuing/purchasing of food items. 

Progress through Q3: ITB closed and general contractor was selected. Construction 

commenced with demolition activities. 

Anticipated Progress through Q4: Continuation of construction through Q1 of 2021. 

CK- Window Repair/Replacement 

Status: Implementation  

Description: This project includes repair of windows (including new gaskets, backer rods, joint 

seals, caulking, opening repairs) and replacement of certain windows throughout the building. 

Progress through Q3: The first phase of the project was completed along the east and north 

sides of the school. Scoping and pricing were finalized for the second phase and procurement 

undertaken. 

Anticipated Progress through Q4: Complete repairs and replacements in the courtyard, as well 

as on the west and south sides of the school building. 

CK- Elevator Installation  

Status: Implementation 

Description: This project will install an elevator in the school to replace a functionally 

obsolescent chair lift that has been inoperable for several years. 

Progress through Q3: Design for the new elevator was completed and submitted for permit. 
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Anticipated Progress through Q4: Asbestos abatement completed for impacted areas.  
Receive final proposal from job order contractor (JOC) for installation.
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TABLE 2: CORA KELLY  

ACCOUNT

Total Budget  

LESS  

Total Expenditures 

ACCOUNT

ACPS Project Title

ACCOUNT

Munis Project Code+  

Org + Category + 

Program

ACCOUNT

Includes

(Task Titles)

  BUDGET

Estimated Ending 

Budget Balances as 

of 06/30/19  

  BUDGET

FY 2020 Approved 

Budget Allocation   

  BUDGET

Changes & 

Transfers to 

Budget  

  BUDGET

Total Available 

Budget after 

Transfers  

  EXPENDITURES

Through 

3/30/20 

  EXPENDITURES

   Outstanding 

Invoices  

  EXPENDITURES

Open Purchase 

Orders  

  EXPENDITURES

Total YTD Expenditures 

and Commitments  

 BALANCE

 Remaining to Year-

End 

(Projected) 

Cora Kelly 41861537-7-P150086 Facility Maintenance-Required Maintenance 

& Repair Unit Building Replacement
82,866 0 8,800 91,666 89,045 0 0 89,045 2,621

Cora Kelly 41862675-7-P180087 Facility Maintenance-Roof Replacement 895,293 400,000 0 1,295,293 404,320 81,675 0 485,995 809,297
Cora Kelly 41862675-7-P200055 Kitchen/Cafeteria Renovation and 

Reconfigurations
0 75,515 0 75,515 73,559 0 0 73,559 1,956

GRAND TOTALS 978,159$                475,515$               8,800$            1,462,474$        566,924$            81,675$              -$                      648,599$                         813,875$                
*Invoices Reconciled to Prior FY on Code 41862675-7-P180087

ACCOUNT BUDGET EXPENDITURES AND COMMITMENTS (YTD) 
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FERDINAND T. DAY ELEMENTARY SCHOOL 
FTD- Elevated Gym Addition  

Status: Implementation 

Description: This project includes the addition of an elevated gym.  The addition of the 

elevated gym will provide a larger gym than current physical activity space, add a new stage to 

serve the school and community events, provide a permanent enclosed connection between 

the school and playground, add more storage space and achieve a new gym addition design 

within the existing context. 

Progress through Q3: Second community meeting was held, design has been completed and 

the project Development Special Use Permit amendment was approved by City Council and 

Planning Commission. Final Site Plan and Advanced Building Reviews followed the approvals. 

Anticipated Progress through Q4: Guaranteed Maximum Price (GMP) contract amendment, 

continue Final Site Plan and Building Permit reviews. 

FTD- Central Office Relocation (5th and 6th floor Retrofit) 

Status: Planning/Design 

Description: This project includes tenant fit-out of the 5th and 6th floors of the school building 

to accommodate various ACPS departments and staff that will relocate from central office. 

Progress through Q3: A redesign and cost estimate was completed. Due to COVID-19, 

reprioritization of CIP projects had to occur.  The majority of funding was reallocated to 

another project deemed essential to complete. A portion of funding remained in the project to 

allow for the relocation of Safety and Security and the FACE department.  The remainder of 

the project will be funded again in an outer year budget.  

Anticipated Progress through Q4: Minimum renovations completed to allow Safety and 

Security and FACE departments to inhabit space on the 5th and 6th floor.
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TABLE 3: FERDINAND T. DAY  

 

ACCOUNT

Total Budget  

LESS  

Total Expenditures 

ACCOUNT

ACPS Project Title

ACCOUNT

Munis Project Code+  

Org + Category + 

Program

ACCOUNT

Includes

(Task Titles)

 BUDGET

Estimated Ending 

Budget Balances as 

of 06/30/19 

 BUDGET

FY 2020 Approved 

Budget Allocation  

 BUDGET

Changes & 

Transfers to 

Budget 

 TOTAL BUDGET

Available Budget 

after Transfers 

 EXPENDITURES

Through 

3/31/19 

 EXPENDITURES

   Outstanding 

Invoices 

 EXPENDITURES

Open Purchase 

Orders 

 TOTAL EXPENDITURES

YTD Expenditures and 

Commitments 

 BALANCE

 Remaining to Year-

End               

(Projected)

Ferdinand T. Day 41862553-4-P170115 Retrofitting Leased Space for Ferdinand T. Day Elementary School (West End 

Elementary) Phase I
0 0 11,922,720 11,922,720 11,200,655 56,428 40,309 11,297,391 625,329

Ferdinand T. Day 41862553-4-P200115 Retrofitting Leased Space for Ferdinand T. Day Elementary School (West End 

Elementary) 5th & 6th floor
0 1,795,436 0 1,795,436 21,220 102,787 180,176 304,183 1,491,253

Ferdinand T. Day 41862553-4-P190115 Retrofitting Leased Space for Ferdinand T. Day Elementary School (West End 

Elementary) Phase II
3,654,080 915,000 0 4,569,080 0 370,675 919,840 1,290,515 3,278,565

GRAND TOTALS 3,654,080$             2,710,436$            11,922,720$ 18,287,236$     11,221,875$       529,890$            1,140,325$          12,892,089$                   5,395,147$             

ACCOUNT BUDGET EXPENDITURES AND COMMITMENTS (YTD) 
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FRANCIS C. HAMMOND MIDDLE SCHOOL 
FH – HVAC Replacement and Controls 

Status: Initiation 

Description: This project will assess the existing HVAC system and its controls and create a 

Design for Renovation to replace the most outdated and aged equipment throughout the 

school. 

Progress through Q3: The scope of work was created and a Request for Proposal was 

advertised through ACPS Procurement. 

Anticipated Progress through Q4:  Selection of Designer of Record in early Q4 with completion 

of the assessment by the end of Q4. 

FH – Roof Replacement (D-Wing and Music Wing) 

Status: Initiation 

Description: This project will replace the “D” wing and “Music wing” roof systems. This will be 

the final phase of replacing the entire roof system throughout the school. 

Progress through Q3: The scope of work was created for the project, budget estimates were 

prepared  and a Design Consultant was selected. 

Anticipated Progress through Q4: Allocation of funds for Design work is expected for April 

2020 and Design completion in June 2020. 

 

  



ACPS EDUCATIONAL FACILITIES DEPARTMENT 
CAPITAL IMPROVEMENT PROGRAM (CIP) 
PROJECT STATUS REPORT 
FY 2020 – QUARTER 3 
 

 

TABLE 4: FRANCIS HAMMOND  

  

ACCOUNT

Total Budget  

LESS  

Total Expenditures 

ACCOUNT

ACPS Project Title

ACCOUNT

Munis Project Code+  

Org + Category + 

Program

ACCOUNT

Includes

(Task Titles)

  BUDGET

Estimated Ending 

Budget Balances as 

of 06/30/19  

  BUDGET

FY 2020 Approved 

Budget Allocation   

  BUDGET

Changes & 

Transfers to 

Budget  

  BUDGET

Total Available 

Budget after 

Transfers  

  EXPENDITURES

Through 

3/30/20 

  EXPENDITURES

   Outstanding 

Invoices  

  EXPENDITURES

Open Purchase 

Orders  

  EXPENDITURES

Total YTD Expenditures 

and Commitments  

 BALANCE

 Remaining to Year-

End 

(Projected) 

Francis C. Hammond 41861558-7-P200027 Exterior Playgrounds or Sports Areas 0 175,452 0 175,452 52,353 0 0 52,353 123,099
Francis C. Hammond 41861557-7-P180010 Building Envelope Repair 38,000 (38,000) 0 0 0 0 0 0
Francis C. Hammond 41861558-7-P180092 Site Hardscapes Repair 7,347 0 7,347 0 3,013 0 3,013 4,334
Francis C. Hammond 41861558-7-P180093 Building Infrastructure Repairs (EFIS Repair) 662,701 223,174 (567,875) 318,000 0 0 318,000 318,000 (0)
Francis C. Hammond 41861557-7-P200054 Renovations & Reconfigurations 13,443 125,000 0 138,443 0 138,443 0 138,443 0
Francis C. Hammond 41861558-7-P200100 Interior/Exterior Painting 1,494 318,000 (318,000) 1,494 102,331 0 (318,000) (215,669) 217,163
Francis C. Hammond 41862222-6-P200073 Replace HVAC System and/or Units 0 222,395 0 222,395 183,000 0 0 183,000 39,395

GRAND TOTALS 722,985$                1,064,021$            (923,875)$        863,131$           337,684$           141,456$            -$                      479,140$                         383,991$                

ACCOUNT BUDGET EXPENDITURES AND COMMITMENTS (YTD) 
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GEORGE WASHINGTON MIDDLE SCHOOL 
GW – Roof Replacement (B-Wing Roof) 

Status: Planning and Design 

Description: This project anticipates a replacement roof system throughout the school. 

Progress through Q3:  Designer of Records prepared the drawings and specifications for the 

project with scheduled completion in early Q4. 

Anticipated Progress through Q4:  Upon the completion of the Design work ITB will be created 

and Contractor will be selected through competitive bids with ACPS Procurement. 

GW – Ongoing Interior Renovations 

Status: Implementation  

Description: This project consists of renovating classrooms throughout the facility. 

Progress through Q3:  Four additional classrooms were renovated (asbestos abatement, 

installation of new LVT flooring, transition to LED lighting, new ceiling tiles and new painting). 

Anticipated Progress through Q4:  Implementation of various projects around the school 

including restroom renovations, installation of new drinking fountains throughout the school, 

environmental assessment and clean-up around school and in basement. 

GW - Flooring (A-Wing) 

Status: Implementation 

Description: This project will remove asbestos containing flooring and replace it with new 

luxury vinyl flooring (LVT) throughout the A-wing of the school. 

Progress through Q3: The project is being coordinated with the ongoing interior renovation.  

Progress includes scoping and attaining proposals for the included disciplines. Numerous areas 

will undergo asbestos abatement and monitoring, removal of vinyl composite tile and 

installation of new luxury vinyl tile.  Scope of work includes various classrooms, hallways and 

entrance foyers. 

Anticipated Progress through Q4: Asbestos removal/monitoring will be completed in Q4. The 

new flooring installation will commence in Q4 and be completed over the summer.  

GW _Flooring -3rd Floor 6th Grade Offices 

Status: Pending Close-Out 
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Description: This project scope of work is to replace flooring in the 6th grade office suite after 

removing the asbestos under several layers of tile. The flooring will be replaced with luxury 

vinyl tile. 

Progress through Q3:  Estimates were received from JOC’s, purchase orders sent to 

procurement and scheduled for work to be completed over winter break. The work was 

scheduled and was completed over the break, pending close-out. 

Progress through Q4: Close-out. 

   

 

GW – HVAC (Fan Coil Replacements) 

Status: Initiation 

Description: This project anticipated to replace or repair faulty and aged equipment in 

classrooms wing “A” and “C” upon the completion of assessment by selected for work Design 

Consultant 

Progress through Q3:  Scope of work created and Request for Proposal sent out to Consultant 

Designer.  

Anticipated Progress through Q4:  Designer will be selected based on quality proposal and 

must start work no later May 20. Design work completion scheduled for late June 2020.
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TABLE 5: GEORGE WASHINGTON  

ACCOUNT

Total Budget  

LESS  

Total Expenditures 

ACCOUNT

ACPS Project Title

ACCOUNT

Munis Project Code+  

Org + Category + 

Program

ACCOUNT

Includes

(Task Titles)

  BUDGET

Estimated Ending 

Budget Balances as 

of 06/30/19  

  BUDGET

FY 2020 Approved 

Budget Allocation   

  BUDGET

Changes & 

Transfers to 

Budget  

  BUDGET

Total Available 

Budget after 

Transfers  

  EXPENDITURES

Through 

3/30/20 

  EXPENDITURES

   Outstanding 

Invoices  

  EXPENDITURES

Open Purchase 

Orders  

  EXPENDITURES

Total YTD Expenditures 

and Commitments  

 BALANCE

 Remaining to Year-

End 

(Projected) 

George Washington 41861560-7-P150010 Building Envelope Repair 146,606 0 184,719 331,325 140,392 0 0 140,392 190,933
George Washington 41861562-6-P180073 Replace HVAC System and/or Units 169,229 152,403 0 321,632 110,000 83,311 0 193,311 128,321
George Washington 41862677-7-P190071 Replace Flooring 49,783 0 15,000 64,783 0 0 0 0 64,783
George Washington 41861560-7-P190054 Renovations & Reconfigurations 225,677 650,000 (58,887) 816,790 342,231 0 0 342,231 474,559
George Washington 41861560-7-P190032 Facility Maintenance-Interior Painting 320,000 0 0 320,000 0 0 0 0 320,000

GRAND TOTALS 911,295$                802,403$               140,832$          1,854,530$        592,623$            83,311$              -$                      675,934$                         1,178,596$             
*Invoices reconciled to Prior FY on Code 41861560-7-P190054 & 41861562-6-P180073

ACCOUNT BUDGET EXPENDITURES AND COMMITMENTS (YTD) 
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JOHN ADAMS ELEMENTARY SCHOOL 
JA – Building Envelope 

Status: Implementation  

Description: This project continues to address envelope issues around the school including, 

tuck-pointing, caulking, etc.  

Progress through Q3:  The school was assessed for further water intrusion issues and Job 

Order Contractor assessed the courtyard and stormwater piping conditions to prepare a 

proposal. 

Anticipated Progress through Q4:  Initiate construction of drainage improvements to be 

completed over the summer. 

JA – Roof Replacement 

Status: Planning / Design/ITB 

Description: This project consists of partial roof replacement based on roofing assessment; 

replacing a total of 55,774 SF of roofing in the worst condition during the FY 2020 and to 

replace rest of the roof (52,000 SF) during the FY 2021 

Progress through Q3:  Design was completed; construction documents issued to create ITB.   

Anticipated Progress through Q4:  Bid solicitation; award contract. Commence construction 

activities. 
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JA – Fire Alarm System 

Status: Initiation 

Description: This project is part of a systemwide assessment of fire alarm compliance and 

upgrade issues across the ACPS school system.  Once the immediate needs of each school are 

delineated, project planning will follow. 

Progress through Q3: Consultant initiated overview for pricing proposal.  

Anticipated Progress through Q4: The consultant study will be implemented with site 

reconnaissance and assessment to address each individual school across the system. 

JA – Doors / Hardware Replacement 

Status: Planning/Design 

Description: Replace doors and hardware throughout the school. 

Progress through Q3: Coordinated remaining replacement needs with Operations & 

Maintenance Department. 

Anticipated Progress through Q4: Initiate replacement of doors and hardware through Job 

Order Contract (JOC) to be completed over the summer. 

JA- Kitchen Renovation/Servery Upgrades 

Status: Implementation 

Description: This project includes kitchen upgrades, as well as reconfiguration of the servery 

area. The upgraded design addresses the need for a defined servery area that facilitates faster 

and efficient queuing/purchasing of food items. 

Progress through Q3: Bids closed and General Contractor selected for the work. Permit has 

been issued. 

Anticipated Progress through Q4: Commencement of construction activities. 
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TABLE 6: JOHN ADAMS  

 

  

ACCOUNT

Total Budget  

LESS  

Total Expenditures 

ACCOUNT

ACPS Project Title

ACCOUNT

Munis Project Code+  

Org + Category + 

Program

ACCOUNT

Includes

(Task Titles)

  BUDGET

Estimated Ending 

Budget Balances as 

of 06/30/19  

  BUDGET

FY 2020 Approved 

Budget Allocation   

  BUDGET

Changes & 

Transfers to 

Budget  

  BUDGET

Total Available 

Budget after 

Transfers  

  EXPENDITURES

Through 

3/30/20 

  EXPENDITURES

   Outstanding 

Invoices  

  EXPENDITURES

Open Purchase 

Orders  

  EXPENDITURES

Total YTD Expenditures 

and Commitments  

 BALANCE

 Remaining to Year-

End 

(Projected) 

John Adams 41861531-7-P150010 Building Envelope Repair 0 21,312 0 21,312 1,895 0 0 1,895 19,417
John Adams 41861531-7-P150100 Roof Replacement 0 312,334 0 312,334 293,889 0 0 293,889 18,445
John Adams 41861531-7-P190054 Renovations & Reconfigurations 1,365,281 49,395 0 1,414,676 645,177 18,558 0 663,735 750,941
John Adams 41862690-6-P180029 Fire Alarm System 32,249 0 0 32,249 0 3,800 0 3,800 28,449
John Adams 41862678-6-P180073 Generator 117,895 0 (115,000) 2,895 0 0 0 0 2,895
John Adams 41862678-7-P190068 Doors and/or Hardware repair/replace 62,488 0 0 62,488 0 0 0 0 62,488
John Adams 41861531-7-P190055 Kitchen/Cafeteria Renovation and 

Reconfigurations
2,986 325,963 0 328,949 175,365 19,423 0 194,788 134,161

GRAND TOTALS 1,580,899$             709,004$               (115,000)$        2,174,903$        1,116,326$        41,781$              -$                      1,158,108$                     1,016,795$             

ACCOUNT BUDGET EXPENDITURES AND COMMITMENTS (YTD) 



ACPS EDUCATIONAL FACILITIES DEPARTMENT 
CAPITAL IMPROVEMENT PROGRAM (CIP) 
PROJECT STATUS REPORT 
FY 2020 – QUARTER 3 
 

 

JAMES POLK ELEMENTARY SCHOOL 
JP – HVAC Mitsubishi Ductless System 

Status: Implementation 

Description: This project will replace damaged by improper operations (8) indoor 

cassette units in classrooms 37, 39, 41, 43 and one unit adjacent to the classroom 

corridor, as well one Heat Pump and heat exchange box. This project anticipates 

replacing all piping associated with replacement units, also to refill the newly installed 

system with R-410 refrigerant. 

Progress through Q3:  Demolition was completed during Q2.  Contractor procured all 

required project materials for construction during Q3.  

Anticipated Progress through Q4:  Commence construction and complete project. 

 

 

JP – HVAC Geothermal system 

Status: Implementation 

Description: This project will evaluate the existing geothermal system for proper 

operations. Project to include retro commissioning aspects to determine flaws and 

deficiencies in the existing system. 

Progress through Q3:  The RCx agent was selected for the work. 

Anticipated Progress through Q4:  Construction to commence and finish in late Q4. 

Consultant shall provide a comprehensive report of deficiencies with repairs 

recommendations. Selection of contractor to complete repairs listed in report. 
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James K Polk - Library Renovation 

Status: Implementation 

Description: This project will take a phased approach, which will include new shelving 

and circulation desk, and flooring. New furniture was purchased last summer 

Progress through Q3: Purchase orders initiated for procurement of flooring, as well as 

demolition of shelving and the circulation desk.  

Progress through Q4: Demolition of shelving / circulation desk and installation of new 

LVT flooring will commence. Recommendation of new shelving choices for ordering 

and installation will commence in Q4 with the installation to be completed over the 

summer (2021 Q1). 
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TABLE 7: JAMES POLK  

  

ACCOUNT

Total Budget  

LESS  

Total Expenditures 

ACCOUNT

ACPS Project Title

ACCOUNT

Munis Project Code+  

Org + Category + 

Program

ACCOUNT
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(Task Titles)

  BUDGET

Estimated Ending 

Budget Balances as 

of 06/30/19  

  BUDGET

FY 2020 Approved 

Budget Allocation   

  BUDGET

Changes & 

Transfers to 

Budget  

  BUDGET
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Budget after 

Transfers  

  EXPENDITURES
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  EXPENDITURES

   Outstanding 

Invoices  

  EXPENDITURES

Open Purchase 

Orders  

  EXPENDITURES

Total YTD Expenditures 

and Commitments  

 BALANCE

 Remaining to Year-

End 

(Projected) 

James K. Polk 41861546-6-P120048 Equipment & Systems Replacement-

Plumbing Upgrades
0 0 0 0 0 0 0 0 0

James K. Polk 41861546-7-P170100 Facility Maintenance-Storm water 

management
32,700 0 0 32,700 0 27,991 (7,791) 20,201 12,500

James K. Polk 41861548-4-P150014 Capacity-Capacity Addition Project 

Management & Soft Costs
7,791 0 0 7,791 0 0 7,791 7,791 0

James K. Polk 41861548-4-P150015 Capacity-Capacity Addition Construction 52,014 0 0 52,014 0 0 0 0 52,014
James K. Polk 41862680-7-P180071 Facility Maintenance-Replace Flooring 10,453 0 10,670 21,123 8,270 178 0 8,448 12,675
James K. Polk 41862679-6-P180029 Equipment & Systems Replacement-Fire 

Alarm System
25,250 0 (10,718) 14,532 14,496 0 0 14,496 36

James K. Polk 41862680-7-P180032 Facility Maintenance-Interior Painting 40,456 0 (14,952) 25,504 0 25,504 0 25,504 0
James K. Polk 41862680-7-P180073 Facility Maintenance-Generator 127,038 0 (125,832) 1,206 0 16,422 0 16,422 (15,216)
James K. Polk 41861546-7-P190092 Facility Maintenance-Site Hardscapes Repair

44,000 0 0 44,000 0 0 0 0 44,000

GRAND TOTALS 339,702$                -$                        (140,832)$        198,870$           22,766$              70,095$              -$                      92,861$                           106,009$                

ACCOUNT BUDGET EXPENDITURES AND COMMITMENTS (YTD) 
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MATTHEW MAURY ELEMENTARY SCHOOL 
MM – Building Envelope 

Status: Initiation  

Description: This project will replace dated and failing window systems around the 

school, including rotted seals.  

Progress through Q3:  Site reconnaissance undertaken with an engineering consultant 

to initiate first phase design proposal. 

Anticipated Progress through Q4:  Design development of plans and specifications to 

address water intrusion issues including demolition of windows / sills and  design of 

new window systems. 

MM: Roof Replacement (Phase I) 

Status: Close-Out 

Description: These funds are provided to replace roof systems that have reached the 

end of their useful life and address required maintenance issues identified in our 

annual roof assessment. 

Progress through Q3: Phase 1 of this project is closed. 

Anticipated Progress through Q4: Prepare construction documents for Phase 2 of the 

project. Solicit ITB in June 2020. 
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MM – Kitchen Renovation and Servery Upgrades 

Status: Initiation  

Description: This project includes kitchen upgrades, as well as reconfiguration of the 

servery area. The upgraded design will address the need for a defined servery area 

that facilitates faster and more efficient queuing/purchasing of food items. 

Progress through Q3:  The project parameters were assessed through the completed 

kitchen assessment study. 

Anticipated Progress through Q4:  An Invitation to Bid (ITB) will be posted for design 

services to be completed this year with construction planned for Summer 2021. 

MM- HVAC Replacement (Phase II) 

Status: Implementation 

Description: This project is the second phase of HVAC replacement; a total of 12 units 

will be replaced.  

Progress through Q3:  Contractor was selected, Contract and PO issued to Protec 

Construction, Inc. 

Anticipated Progress through Q4: Perform construction administration for the project. 

Review materials and equipment submittals, shop drawings and RFI’s for the project. 

Schedule equipment fabrication and delivery to the site. 
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MM- Offices and Conference Room Flooring and Restroom Sink Renovation 

Status: Implementation 

Description: This project includes abatement and luxury vinyl flooring in the 

psychiatrist, social worker and conference rooms. The project also includes 2 sink 

shrouds in boys and girls bathrooms near the cafeteria. 

Progress through Q3:  Procurement completed for JOC and work for the flooring 

(asbestos abatement, new LVT installation) was completed over the winter break. 

Additional parts were required for the sink shrouds and parts were ordered. 
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Progress through Q4:  Sink shrouds to be completed in Q4.        
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TABLE 8: MATTHEW MAURY  

  

ACCOUNT

Total Budget  

LESS  

Total Expenditures 

ACCOUNT

ACPS Project Title

ACCOUNT

Munis Project Code+  

Org + Category + 

Program

ACCOUNT
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Budget Balances as 
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Budget Allocation   
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Transfers to 

Budget  
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Transfers  
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  EXPENDITURES
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  EXPENDITURES

Total YTD Expenditures 

and Commitments  

 BALANCE

 Remaining to Year-
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(Projected) 

Matthew Maury 41861543-7-P180010 Building Envelope Repair 65,055 0 (55,000) 10,055 0 7,241 0 7,241 2,814
Matthew Maury 41861543-7-P190054 Roof Replacement 1,102,008 0 (1,000,000) 102,008 72,973 0 39,884 112,857 (10,849)
Matthew Maury 41861543-7-P190032 Kitchen/Cafeteria Renovation and 

Reconfigurations
0 162,571 0 162,571 0 0 0 0 162,571

Matthew Maury 41862682-6-P190073 Replace HVAC System and/or Units 930,980 0 0 930,980 229,370 0 25,743 255,113 675,867

GRAND TOTALS 2,098,043$             162,571$               (1,055,000)$     1,205,614$        302,343$           7,241$                65,627$                375,211$                         830,403$                

ACCOUNT BUDGET EXPENDITURES AND COMMITMENTS (YTD) 
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WILLIAM RAMSAY ELEMENTARY SCHOOL 
WR-Building Envelope Repair 

Status: Initiation 

Description:  This project will continue addressing building envelope needs around the 

school including tuck-pointing and caulking, etc. 

Progress through Q3:  Inspection / scoping areas of the school for water intrusion, 

leaks, etc. with JOC for finalizing scope and proposal preparation. 

Anticipated Progress through Q4: Commence building envelope repairs, (caulking, 

tuck-pointing) around the school. 

WR-Replace Flooring 

Status: Initiation 

Description:  This project will abate asbestos containing mastic, remove carpet and 

install luxury vinyl tile (LVT) in the kindergarten wing. 

Progress through Q3:  Rooms were scoped for asbestos and delineated for 

remediation and flooring replacement. Quotes were received and contractors were 

procured for moving, abatement, monitoring and installation. Scheduling has 

commenced. 

Anticipated Progress through Q4: Asbestos abatement and monitoring will be 

completed in Q4. Flooring installation will commence and be completed over the 

summer. 

WR-Roof Replacement 

Status: Planning/Design 

Description:  This project entails a complete replacement of the existing roof. 

Progress through Q3:  Design construction documents completed 

Anticipated Progress through Q4: Bid solicitation; award contract 

WR-Building Infrastructure Repair 

Status: Implementation 

Description:  This project will undertake a structural analysis of the south wing at 

masonry columns. 
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Progress through Q3:  Engineering consultant contacted for inspection and proposal 

for structural repair options of sagging and buckling of masonry walls at column joints. 

Anticipated Progress through Q4: Structural report and design recommendations for 

repairs. 

WR-Interior Painting 

Status: Implementation 

Description:  This project comprises a phased approach for interior painting 

throughout the school. 

Progress through Q3:  Project scoped and estimates obtained for painting the 

hallways, rails and stairways and contracts were being procured. Coordination with 

movers, abatement, monitoring and flooring subcontractors to schedule various 

phases. 

Anticipated Progress through Q4:  Additional contract procurement for painting the 

library, conference area, and auditorium floors and walls. Painting of classrooms and 

hallway logos / graphics designed by William Ramsay administration will be completed  

during Q4 . 

WR-Library Flooring and Shelving 

Status: Implementation 

Description:  In a phased approach, work will include temporary removal of the 

furniture, demolition of shelving\flooring, and installation of new carpet squares. In 

2021 Q1, new shelving and new furniture will be added. 

Progress through Q3: The project was scoped and procurement of contracts for 

movers, abatement and flooring was initiated. 

Anticipated Progress through Q4:  It is anticipated that all work will be completed. 

WR-Auditorium Flooring 

Status: Implementation 

Description:  This project comprises painting of the concrete floor, demolishing the 

existing carpet in the aisles/orchestra pit, and installation of new carpet squares. 

Progress through Q3: The project was scoped and procurement of different 

contractors was initiated.  
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Anticipated Progress through Q4:  This demolition and installation project will be 

completed. 

WR-Replace HVAC Units 

Status: Planning/Design 

Description:  This project entails the replacement of the existing four (4) roof top units 

and associated controls. 

Progress through Q3:  Design development was completed.  

Anticipated Progress through Q4: The Construction Drawings will be completed and 

the Invitation to Bid (ITB) will be posted with subsequent awarding of the contract.  
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TABLE 9: WILLIAM RAMSAY 

 

 

 

  

ACCOUNT
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ACCOUNT

ACPS Project Title
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Munis Project Code+  
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Program

ACCOUNT
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Estimated Ending 
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FY 2020 Approved 
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Total Available 
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Transfers  

  EXPENDITURES
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  EXPENDITURES
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Orders  

  EXPENDITURES

Total YTD Expenditures 

and Commitments  

 BALANCE

 Remaining to Year-

End 

(Projected) 

William Ramsay 41861550-7-P120010 Building Envelope Repair 0 0 20,000 20,000 0 0 0 0 20,000
William Ramsay 41861550-7-P200093 Replace Flooring 0 75,000 0 75,000 0 0 0 0 75,000
William Ramsay 41861550-7-P200027 Roof Replacement 5,899 200,000 0 205,899 0 0 0 0 205,899
William Ramsay 41861550-7-P170011 Building Infrastructure Repairs 60,380 0 36,000 96,380 0 0 0 0 96,380
William Ramsay 41861550-8-P180076 Replace Playground Surfacing 40,572 0 (36,000) 4,572 0 0 0 0 4,572
William Ramsay 41861550-6-P190048 Plumbing Upgrades 20,000 0 0 20,000 0 0 0 0 20,000
William Ramsay 41861550-7-P170032 Interior Painting 180,000 0 0 180,000 0 0 0 0 180,000
William Ramsay 41861551-1-P120007 Elevator Addition 8,002 0 0 8,002 0 0 0 0 8,002
William Ramsay 41862227-6-P170073 Replace HVAC System and/or Units 62,353 1,020,000 0 1,082,353 50,802 0 215,087 265,889 816,464

GRAND TOTALS 377,206$                1,295,000$            20,000$            1,692,206$        50,802$              -$                     215,087$              265,889$                         1,426,317$             

ACCOUNT BUDGET EXPENDITURES AND COMMITMENTS (YTD) 
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SECTION II – LARGE PROJECTS  

FRANCIS C. HAMMOND MIDDLE SCHOOL 
FH – HVAC Replacement  

Status: Implementation 

Description: This project is for the provision to replace the existing aged heating, 
ventilation and cooling (HVAC) systems with new energy efficient systems with 
associated Building Automation Controls. 

 
Progress through Q3: The Designer of Record for the project was selected through the 

Request for Proposals (RFP) process.   

Anticipated Progress through Q4: The Designer will start work early in Q4 with 

anticipated completion of the preliminary assessments in late Q4. 
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ACCOUNT
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ACPS Project Title
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Francis C. Hammond41861558-7-P200027 Exterior Playgrounds or Sports Areas 0 175,452 0 175,452 52,353 0 0 52,353 123,099
Francis C. Hammond41861557-7-P180010 Building Envelope Repair 38,000 (38,000) 0 0 0 0 0 0
Francis C. Hammond41861558-7-P180092 Site Hardscapes Repair 7,347 0 7,347 0 3,013 0 3,013 4,334
Francis C. Hammond41861558-7-P180093 Building Infrastructure Repairs (EFIS Repair)

662,701 223,174 (567,875) 318,000 0 0 318,000 318,000 (0)

Francis C. Hammond41861557-7-P200054 Renovations & Reconfigurations 13,443 125,000 0 138,443 0 138,443 0 138,443 0
Francis C. Hammond41861558-7-P200100 Interior/Exterior Painting 1,494 318,000 (318,000) 1,494 102,331 0 (318,000) (215,669) 217,163
Francis C. Hammond41862222-6-P200073 Replace HVAC System and/or Units 0 222,395 0 222,395 183,000 0 0 183,000 39,395

GRAND TOTALS 722,985$                1,064,021$            (923,875)$        863,131$           337,684$           141,456$            -$                      479,140$                         383,991$                

ACCOUNT BUDGET EXPENDITURES AND COMMITMENTS (YTD) 
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LYLES-CROUCH ELEMENTARY SCHOOL 
LC-Building Envelope Repair (Window Replacement) 

Status: Planning/Design 

Description:  This project will replace the window systems throughout the school. 

Progress through Q3: Project Design was completed and documents were submitted 

and approved by the Architectural Review Board. 

Anticipated Progress through Q4: Procurement documents will be prepared for an 

Invitation to Bid for general contracting services to commence in FY 2021. 

LC-HVAC Replacement         

Status: Planning/Design 

Description:  This project will replace all 16 Roof Top Units (RTUs) serving the entire 

school building. 

Progress through Q3:  The City’s Architectural Review Board (ARB) waived the Roof 

Top Unit Screening requirement and extended the previous waiver.  Enhanced design 

efforts commenced. Preliminary estimates received. 

Anticipated Progress through Q4: Completion of the Bid Set drawings and posting of 

an Invitation to Bid (ITB) for Construction with work anticipated over summer.  
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TABLE 9: LYLES-CROUCH 

ACCOUNT

Total Budget  

LESS  

Total Expenditures 

ACCOUNT

ACPS Project Title

ACCOUNT

Munis Project Code+  

Org + Category + 

Program

ACCOUNT

Includes

(Task Titles)

  BUDGET

Estimated Ending 

Budget Balances as 

of 06/30/19  

  BUDGET

FY 2020 Approved 

Budget Allocation   

  BUDGET

Changes & 

Transfers to 

Budget  

  BUDGET

Total Available 

Budget after 

Transfers  

  EXPENDITURES

Through 

3/30/20 

  EXPENDITURES

   Outstanding 

Invoices  

  EXPENDITURES

Open Purchase 

Orders  

  EXPENDITURES

Total YTD Expenditures 

and Commitments  

 BALANCE

 Remaining to Year-

End 

(Projected) 

Lyles Crouch 41862224-1-P140007 ADA-Elevator Addition 80,000 0 0 80,000 0 0 0 0 80,000
Lyles Crouch 41861535-7-P150010 Facility Maintenance-Building Envelope 

Repair
10,964 0 18,000 28,964 0 0 0 0 28,964

Lyles Crouch 41861535-7-P170087 Facility Maintenance-Roof Replacement 88,494 0 0 88,494 0 0 0 0 88,494
Lyles Crouch 41861535-7-P170054 Facility Maintenance-Renovations & 

Reconfigurations
156,909 177,760 0 334,669 4,962 0 0 4,962 329,707

Lyles Crouch 41862681-7-P180076 Facility Maintenance-Replace Playground 

Surfacing
15,618 0 0 15,618 0 0 0 0 15,618

Lyles Crouch 41861535-6-P190073 Equipment & Systems Replacement-Replace 

HVAC System and/or Units
1,585,440 0 (47,715) 1,537,725 67,015 2,170 0 69,185 1,468,540

Lyles Crouch 41861535-7-P190032 Facility Maintenance-Interior Painting 96,150 0 0 96,150 0 0 0 0 96,150

GRAND TOTALS 2,033,575$             177,760$               (29,715)$           2,181,620$        71,977$              2,170$                -$                      74,147$                           2,107,473$             

ACCOUNT BUDGET EXPENDITURES AND COMMITMENTS (YTD) 
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MOUNT VERNON COMMUNITY SCHOOL 
MV- HVAC (Cooling Tower Replacement) 

Status: Initiation 

Description: Replacement of existing cooling tower. 

Progress through Q3:  Internal discussions will pursue to define the scope of work and 

engage a Mechanical Engineer to assess existing conditions and design a code 

compliant new cooling tower. 

Anticipated Progress through Q4: Procurement of contract and initiation of design. 

MV – Renovations and Reconfiguration 

Status: Design/Planning 

Description: This project is conducting a comprehensive drainage and engineering 

analysis of the school and land. 

Progress through Q3: Engineering computations of the roof coverage and 

impermeable areas as well as sheet flow analysis of permeable soil were completed 

and construction plans were developed to address drainage improvements (yard 

inlets, pipe-resizing, interior courtyard reconfiguration) around the building and 

grounds.  

Anticipated Progress through Q4: Posting an Invitation to Bid for the drainage and 

courtyard improvements to retain stormwater and improve the drainage system. 

MV – Kitchen / Cafeteria Renovation and Reconfiguration  

Status: Design/Planning 

Description: This project includes kitchen upgrades, as well as reconfiguration of the 

servery area and storage areas. The upgraded design will address the need for a 

defined servery area that facilitates faster and efficient queuing/purchasing of food 

items. The design will also facilitate efficiencies with food preparation and cooking 

through more economical food preparation layout and equipment design.  

Progress through Q3: The project was scoped with the completed kitchen assessment 

study. Design Services for the “Kitchen Renovation and Support Spaces Project” were 

secured with the architectural firm, Maginnis + del Ninno. The design scope of work 

will include major renovation of the Kitchen area and Serving area, with minimal 

upgrade to the adjacent Cafeteria and HVAC system. 
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Anticipated Progress through Q4: Completion of Design Documents for Kitchen 

Renovation as well as design recommendations for adjacent cafeteria, construction of 

design recommendations through Job Order Contracting (asbestos removal, flooring, 

paint), and posting of Invitation to Bid for Kitchen Renovation construction. 

Construction of the Kitchen area will be coordinated with our School Nutrition Director 

to arrange for off-site preparation and delivery of food services. 

MV – Fire Alarm System 

Status: Initiation 

Description: This project is part of a systemwide assessment of fire alarm compliance 

and upgrade issues across the ACPS school system.  Once the immediate needs of each 

school are delineated, project planning will follow. 

Progress through Q3: Consultant initiated overview for pricing proposal.  

Anticipated Progress through Q4: The consultant study will be implemented with site 

reconnaissance and assessment to address each individual school across the system. 

  



ACPS EDUCATIONAL FACILITIES DEPARTMENT 
CAPITAL IMPROVEMENT PROGRAM (CIP) 
PROJECT STATUS REPORT 
FY 2020 – QUARTER 3 
 

 

TABLE 10: MOUNT VERNON 

 
  

ACCOUNT

Total Budget  

LESS  
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ACCOUNT

ACPS Project Title
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Munis Project Code+  

Org + Category + 
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Budget Balances as 

of 06/30/19  

  BUDGET

FY 2020 Approved 
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  EXPENDITURES

Open Purchase 
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Mount Vernon 41861554-7-P200054 Renovations & Reconfigurations 325,644 522,128 550,246 1,398,018 365,419 29,776 35,246 430,441 967,577
Mount Vernon 41861554-7-P190071 Replace Flooring 9,287 0 9,287 0 0 0 0 9,287
Mount Vernon 41861554-6-P190073 Building HVAC and/or Plumbing 0 53,032 0 53,032 0 0 0 0 53,032
Mount Vernon 41861554-7-P200055 Kitchen/Cafeteria Renovation and 

Reconfigurations
0 211,362 0 211,362 0 0 0 0 211,362

Mount Vernon 41862684-6-P180029 Fire Alarm System 35,250 0 35,250 0 0 0 0 35,250
Mount Vernon 41862685-7-P180087 Roof Replacement 1,120,253 861,792 500,000 2,482,045 491,044 91,658 1,326,272 1,908,974 573,071

GRAND TOTALS 1,490,434$             1,648,314$            1,050,246$      4,188,994$        856,463$           121,435$            1,361,518$          2,339,416$                     1,849,578$             

ACCOUNT BUDGET EXPENDITURES AND COMMITMENTS (YTD) 
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ROWING FACILITY 
RF – Fire Notification and Fire Suppression System upgrade 

Status: Implementation 

Description: This project is for fire alarm/ fire suppression system compliance and 

upgrade.  Study and evaluation of the system must be performed prior initiation of the 

design phase of the project. Upon the completion of the design, qualifying contractors 

will be selected thru ITB procurement process or other appropriate methods of 

solicitation. 

Progress through Q3: The evaluation of the project completed during Q2. Designer 

GHD start design work with anticipated completion in late Q4  

Anticipated Progress through Q4: Upon the completion design work, estimated cost 

will be produced and recommendations for the budget will be set with CIP planning. 
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TABLE 11: ROWING FACILITY 

   

ACCOUNT
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Rowing Facility 41862109-6-P200029 Fire Alarm System 0 168,391 0 168,391 0 0 62,183 62,183 106,208
Rowing Facility 41862228-7-P180054 Renovations & Reconfigurations 93,930 0 0 93,930 87,753 1,216 0 88,969 4,961

GRAND TOTALS 93,930$                   168,391$               -$                  262,321$           87,753$              1,216$                62,183$                151,152$                         111,169$                

ACCOUNT BUDGET EXPENDITURES AND COMMITMENTS (YTD) 
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SAMUEL TUCKER ELEMENTARY SCHOOL 
ST- HVAC (Design) 

Status:   Initiation 

Description: This project will identify the HVAC system in school that is currently aged 

and require replacement.  

Progress through Q3: Coordinated assessment of multi-stack system and scoped 

replacement of compressors with Operations & Maintenance. 

Anticipated Progress through Q4: Compressors will be replaced in Q4. Also, design will 

be initiated for replacement of multi-stack unit and VAV boxes for 2021.  
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TABLE 12: SAMUEL TUCKER 

   

ACCOUNT
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Samuel Tucker 41861553-7-P130010 Facility Maintenance-Building Envelope Repair 4,509 0 0 4,509 0 0 0 0 4,509
Samuel Tucker 41861553-7-P130101 Facility Maintenance-Structural damage repair 885 0 0 885 0 0 0 0 885
Samuel Tucker 41861553-6-P150073 Equipment & Systems New & Replacement-

Replace HVAC System and/or Units
79,297 0 0 79,297 0 0 0 0 79,297

Samuel Tucker 41861553-6-P170073 Equipment & Systems Replacement-Replace 

HVAC System and/or Units
51,385 79,468 0 130,853 0 0 0 0 130,853

Samuel Tucker 41861553-7-P170092 Facility Maintenance-Site Hardscapes Repair 18,011 0 0 18,011 0 0 0 0 18,011
Samuel Tucker 41862687-7-P180093 Facility Maintenance-Replace Flooring 59,713 0 0 59,713 0 0 0 0 59,713
Samuel Tucker 41861553-6-P190073 Equipment & Systems Replacement-Replace 

HVAC System and/or Units
20,171 0 0 20,171 0 0 0 0 20,171

GRAND TOTALS 233,971$                79,468$                  -$                  313,439$           -$                    -$                     -$                      -$                                 313,439$                

ACCOUNT BUDGET EXPENDITURES AND COMMITMENTS (YTD) 
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TRANSPORTATION FACILITY 
TF – Renovation of Driver Lounge/Restrooms  

Status: Implementation 

Description: This project includes the manufacture and placement of three mobile 

structures adjoined to create an enlarged lounge space and additional restrooms for 

the drivers. The current lounge is severely undersized for over 70 drivers and the 

restrooms do not meet code requirements. The scope includes designing the 

structures adjacent to the existing building, utility extensions/connections, installation 

of foundation piers, grading and stormwater management. The mobile structures will 

be manufactured as components, shipped to the facility and stacked/leveled on-site to 

create one structure.   

Progress through Q3: An architectural firm was hired and the design team (architect, 

civil engineer, electrical engineer, etc.) studied the site and building conditions for 

relocatable placement, utility load calculations, utility extensions/trenching, site 

drainage and pad grading. Construction Documents were developed and submitted to 

the city for approval.  The City approved the plans, which were coordinated with the 

manufacturer for fabrication and finishes specifications. 

Anticipated Progress through Q4: Manufacture of the mobile units and shipment to 

the site for replacement. Contemporaneously, award JOC contract and grade, trench 

and prepare the site for the arrival and installation of the mobile units.   

* This project is being funded through the Systemwide Planning account, not a specific 

Transportation account item. The Design, Manufacture and JOC components have all 

been encumbered through the systemwide account 
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